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VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC #:  99EPA EPA SUPERFUND PROGRAM

Billed Date: 01-May-2014 * .
Customer Order Number:DW96957718 Mission Assignment No: * *
RARITAN BAY SLAG 328687 BZ796 * *
EPA 633 * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27067499 * *
Partial# 55 01_Apr_2014 Thru 01_May_2014 * * Kk k% Kk k % Kk *k Kk *k k k kK Kk ¥ *k *x k *k k Kk *k *k * *k K
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2009 00 0000 00000000000 00000 $1,795.32 096 NA X 3122.0000 G5 08 2416 868 012718 96231 $1,795.32
Line Item Moa Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $531.95
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $155.15
1 INHOUSE - LABOR LABOR $1,108.22
Subtotal: $1,795.32
Total Billed Amount: $1,795.32
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION Payment Due Date: 31-May-2014 Pay This Amount: $1,795.32
‘1 CERTIF! THAT THE ABOVE ARTICLES WERE DELIVERED AND GR
THE SERVICES PERFORMED AS STATED AND THATTHE “;\F ‘f\’ﬂ'
g{éQU:&B;; 15 CORRECT 10 THE BEST OF MY KMOWLEDGE. AND
i71ILD BE PAID AND CHARGED Tl’.} THE APP ROPRIATION(S) ©
FLN AS INDICATED. ” (SJOR
\ \.\\,\\\\
DAL Sulvr‘x.}r &
Funds Authorized: $5,391,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,367,129.67 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,365,334.35 should be charged to thcta approp;rizti'on(s) and/gr fu(r;d(hs) e}z ik:\dica.tgd apo(;{e, :)r dthat the advance
ayment requested is approved and should be paid as indicated.
Current Billed Amount: $1,795.32 pay . PP P
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: 0O AR
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 255423

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.600 v2.1.4
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99EPA

PROGRESS REPCRT

KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW3$6957718

MONTHLY REPORT FOR APRIL 2014
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IA Totals
(096X3122)

$5,391,997.00

$5,367,129.67
$18,701.98
$1,763.02

$4,402.33
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i Revised Reimbursable Direct Fund Cite
! (096X3122)
| e
! STATEMENT OF CHARGES FOR PERICD:
3
3 Total Funds Authorized: $5,391,997.00 50.00
|
L Less Total Expenditures: (=) $5,367,129.67 $0.00
i Less Undelivered Orders: (=) $18,701.98 50.00
7 Less Commitments: (=) $1,763.02 $0.00
|
|
J Funds Available Balance: $4,402.33 30.00
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" BILLING ACTIVITY (096X3122): |
= |
§ 3
" Bill Number: 27067499 1
i |

Funds Expended During Report Period: $1,795.32 :

Total Billed to Date: $5,367,12%9.67 m

|
i o
{_ DIRECT FUND CITE PAYMENTS: |
i - |
C

Funds Expended During Report Period: $0.00 [

Total Expended to Date: $0.00 r
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96857718

Bill Number: 27067499
Bill Invoice Date: 01-MAY-2014

PROGRESS REPORT

Monthly Billing Amount (096X3122): $1,795.32
Monthly Direct Fund Cite Contract Cost (068%X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date
a Personnel $692.64 $111,440.83 $112,133.47
b Fringe Benefits $415.58 $59,702.11 $60,117.69
c Travel $0.00 $9,429.50 $9,429.50
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $5,015,467.02 $5,015,467.02
g Construction $0.00 $0.00 $0.00
h Other $0.00 $64,265.80 $64,265.80
i Total Direct Charges $1,108.22 $5,260,305.26 $5,261,413.48
j Total Indirect Charges $687.10 $105,029.09 $105,716.19
k TOTAL $1,795.32 $5,365,334.35 $5,367,129.67
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
LORI L VOLLINK KANSAS CITY DISTRICT CIVIL ENGINEER 16.00 $1,795.32

16.00 $1,795.32

TOTAL LABOR:

FOR OFFICIAL USE ONLY

(FOUO)



Progress Report for EPA Region Il - Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 ‘ Phase: ‘ Remedial Investigation — Original IAG
Bill No.: | 27067499-55 | IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 1-Apr-14 1-May-14 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

e Prepared a revised figure showing the proposed sample locations in the Margaret’s Creek Sector post
Hurricane Sandy.

e Compiled information regarding sample analyses by each laboratory.

Meetings Only work done on this task was minor budget work and project management. Work is winding down. USACE
labor was accidentally charged and will be removed in next invoice.

Key ® none
Milestones

Completed

Projected Work

Namrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:
e Provide support for CAG meetings, as needed

Meetings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status,
major issues, and challenges as necessary.

Key ® none

Milestones

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: Limited remaining funding at this time. Approximately 98% expended, $8.7K remaining.

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

e Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

e Funding —new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding.
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RIFS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

Allen IShelly  {Program Analyst 816-389-3354 ollink Lori Project Engineer 816-389-3554
Darpinian JAmy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine [USACE Project Manager |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
ELECTRONI

' \ ' 19 June 2014
Kristine Stein, Project Manager Date

816-389-3172
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